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ESTIMATE RUN 05/28/2003

ESTIMATE SUMMARY 13:53:58

CONTID: C13115         ESTIMATE NO: 0006 PROG 1999

PCN: 13115-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 EPOXY PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: IM R400-091                   

R-4 EPOXY PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: LARIMER

CONTRACTOR:

WORK ZONE SAFETY, INC. DBA IN-LINE TRAFFIC MARKING CO., INC.PAY PERIOD ENDING 05/28/2003 DATE TIME STARTED 05/23/2000

2385 S. LIPAN ST DATE LET 04/27/2000 DATE WORK BEGAN 05/23/2000

 DATE AWARDED 05/03/2000 DATE TIME STOPPED 10/25/2000

 DATE CONTRACT EXECUTED 05/03/2000 DATE ACCEPTED 10/25/2000

DENVER CO 80223     303/922-7815 DATE NOTICE TO PROCEED 05/23/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 980,939.63 PARTICIPATING $ $ 16,368.00

AWARD PROJECT AMT: 1,071,900.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,078.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.04%

-363.37

16,368.00

16,368.00

27,446.50

$

$

$

$

981,303.00

0.00

981,303.00

0.00

981,303.00

-5,000.00

0.00

976,303.00

0.00

AMOUNT DUE 976,303.00 27,446.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,446.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

BOULDER, REGION 4

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 13115-BID    ESTIMATE RUN 05/28/2003

PROJECT: IM R400-091                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 198,341.000

0.000

202-00250  
 

198,341.000

SF  

0.75000 148,755.75198,341.000

0.00

0006 REMOVAL OF PAVEMENT MARKING MCR L1 0.000

0.000

202-00250  
 

31,767.000

SF  

0.37500 0.000.000

0.00

0010 SANDBLASTING 73,523.000

0.000

202-05150  
 

57,639.000

SF  

0.75000 55,142.2573,523.000

0.00

0015 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0020 EPOXY PAVEMENT MARKING 20,789.000

496.000

627-00005  
 

21,274.000

GAL 

33.00000 702,405.0021,285.000

16,368.00

0025 MOBILE PAVEMENT MARKING ZONE 60.000

0.000

630-80520  
 

60.000

DAY 

750.00000 45,000.0060.000

0.00

0030 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 981,303.0016,368.00980,939.63CURRENT AMT0200 $ $ $

$ 981,303.0016,368.00$980,939.63$CURRENT AMTPROJECT TOTAL


